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UNITED STATES GENERAL ACCOUNTING OFFICE
WASHINGTON, D.C. 20548

NATIONAL SECURITY AND
INTERNATIONAL AFFAIRS DIVISION

R-214344 MARCH 5, 1984

The Honorabhle John F, Lehman
The Secretarv of the Navy

Near Mr, Secretarv:

Subject: Intermediate-Level Maintenance for Mavv Mactical
Missiles Can Re Retter Manaaed
(GAO/NSIAN-RA-64)

R
Our review of the Navy's manacement of intermediate-level
maintenance for tactical m13511e shows that, althouah the Navv
hag made some improvements sinceXeur 1980 report, the Mavv needs
v make further imnrovements if such maintenance is to he effec-
tivelv manaaed. The cost of this maintenance was about $22 wmil-
lion in £iscal vear#1983,

ADA139059

Better techniaques are needed to monitor and evaluate the

! verformance of missile mainterance activities for ajr-.and
surface-launched missiles. Currentlv, maintenance orogram man-~
aagers do not collect, analvze, or compare the actual lahor-bour
expenditures amona the various maintenance activities, As a
result, thev do not have a basis for evaluatina activity budgets,
measurina productivity, and setting work goals. Consistent,
thorouah data-aatherina and analvsis of labhor-hour exovenditures
as well as comvarisons would provide these manaagders a data base
for identifvina cost-saviQ?, oroductivitv-enhancina measures,

: work measurement standards have fostered consistency in

the labor-hour expenditures for air-launched missile maintenance
and have greatlv facilitated the budqet preparation nrocess.
Such standarAds, however, have not been develoved for the surface<
launched missile program, whose maintenance activities are ex-
periencino substantial fluctwvations in their labor-~hour budaets
and exnenditure%. _The use of work-measurement standards should
bring the %urFac=-%aunched missile maintenance proaram the same

X henefits thev bave 'alreadv hrought the air-launched missile main-~

& tenance nroaram,

In view of these considerations, we recommend that vou
direct bhoth air- and surface-launched missile maintenance man-
agers to (1) collect actual labor-hour expenditure Aata from
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their activities, (2) analvze and commare this data, and (3)
based on the data, set svecific aoals for imorovino maintenance
productivitv, %We also recommend that vou direct the surface-
launched missile maintenance managers to develon work-measurement
standards for the major intermediate-level maintenance iobs.

In providina official oral comments on a draft of this
reoort, agencv officials aqreed with our recommendations. Our
findinas, recommendations, and aaencv comments are discussed in
more detail in the enclosure.

As vou know, 31 01,8,C., §720 reaquires the head of a federal
agencv to submit a written statement on actions taken on our
recommendations to the Senate Committee on Governmental Affairs
an? the House Committee on Government Omerations no later than
fN days after the date of the renort and to the House and Renate
Committees on Avpronriations with the aadencv's first reaquest for
avprooriations made more than 60 davs after the date of the

renort,

We are sendina cories of this revort to the Chairmen of the
above committees; the Chairmen, Senate and House Committees on
Armed Services; the Secretary of Nefense; and the Director,
Office of Management and Budget.

Sincerely vours,

Yo LCCo M

Frank C. Conahan
Director

Fnclosure
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ENCLOSURE ENCLOSURE

INTERMEDIATE-LEVEL MAINTENANCE FOR

NAVY TACTICAL MISSILES CAN BE BETTER MANAGED

INTERMEDIATE MAINTENANCE RESPONSIBILITIES

Navy tactical missiles are divided into two categories
for maintenance purposes--air-launched and surface-launched.
Air-launched missiles (ALMs) are those usually fired from Navy
aircraft and include the Sidewinder, Sparrow, Phoenix, Shrike,
Walleye, Standard ARM, and Harpoon. Surface-~launched missiles
(SLMs) are usually fired from surface ships; they include the
Terrier, Tartar, Standard SM-1 Medium Range, SM-1 Extended Range,
and the new SM-2,

Much of the maintenance performed on these weapons occurs
at the intermediate level and consists mainly of testing missiles
and their components for serviceability and readiness. Actual
repair at this level is generally limited to replacing non-
serviceable components and performing exterior appearance work,
such as painting surfaces or repairing nicked fins.

Intermediate-level maintenance (ILM) is performed by mili-
tary and civilian personnel primarily at four naval weapons
stations located at Concord and Seal Beach, California; Charles-
ton, South Carolina; and Yorktown, Virginia. 1Intermediate main-
tenance costs for fiscal year 1983 were about $14.5 million for
the ALM progqram and $8.4 million for the SLM program.

The Naval Air Systems Command (NAVAIR) is responsible for
managing the ALM maintenance program. It is assisted by the
Pacific Missile Test Center in Point Mugu, California. Their
responsibilities include determining requirements, coordinating
work loads, and preparing and executing financial budgets. The
Naval Sea Systems Command (NAVSEA) is responsible for managing
the SLM maintenance program. It is assisted by the Naval Ship
Weapons Systems Engineering Station at Port Hueneme, California.

OBJECTIVE, SCOPE, AND METHODOLOGY

Our overall objective was to evaluate the Navy's management
of intermediate-level maintenance for tactical missiles. More
specifically, we evaluated (1) the use of work measurement sys-
tems for monitoring and controlling that maintenance and (2) the
Navy's progress in implementing recommendations from our prior
report--Na Missile Maintenance Can Be Done Cheaper by Improving

We performed this review from January through September 1983
at those Navy organizations that manage or perform intermediate-
level maintenance on ALMs and SLMs. A complete list follows:
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Headgquarters commands

Naval Material Command, Washington, D.C.
Naval Air Systems Command, Washington, D.C.
Naval Sea Systems Command, Washington, D.C.

Engineering activities

Naval Ship Weapons Systems Engineering Station,
Port Hueneme, California
Pacific Missile Test Center, Point Mugu, California

Maintenance activities

Charleston Naval Weapons Station, Charleston, South
Carolina

Concord Naval Weapons Station, Concord, California

Seal Beach Naval Weapons Station, Seal Beach,
California, and the Fallbrook Annex, Fallbrook,
California

Yorktown Naval Weapons Station, Yorktown, Virginia

To meet our objective, we reviewed agency regqulations, re-
ports, studies, plans, and budgets and interviewed Navy officials
about missile maintenance. At each maintenance activity visited,
we (1) interviewed planners and managers concerning local poli-
cies and practices, (2) observed maintenance operations, and (3)
collected and analyzed work load and productivity information for
fiscal years 1981 and 1982, and the first half of fiscal year
1983 (through March).

To evaluate the use of labor standards, we selected and
analyzed the labor hours expended on nine ALM and eight SLM
maintenance jobs. The ALM maintenance jobs were performed by
both Seal Beach and Yorktown Naval Weapons Stations and the SLM
maintenance jobs were performed, for the most part, by all four
weapons stations visited. We chose these jobs because they rep-
resented both a cross-section of complex and routine maintenance
jobs performed on several different missile systems and a sig-
nificant part of total intermediate maintenance budget costs.

In addition, Navy officials assured us that the work content or
scoge for these jobs remained fairly constant over the analysis
period. .

Our review was made in accordance with generally accepted
government audit standards.

PROGRESS HAS BEEN MADE

SINCE OUR 1980 REPORT

In 1980 we reported that the Navy had not tailored its
intermediate missile maintenance resources to effectively
meet its needs, We also reported that the Navy did not have

4
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an effective work measurement svstem for monitorina and
controllinag missile maintenance. The revort contained sev-
eral recommendations addressina these areas.

Since that revnort, the Navv has imoroved its management of
intermediate~level missile maintenance. For example, the Navy
has analvzed and quantified its maintenance recuirements and
cavacitv. RAs a result, the Navv has eliminated excess cavacitv
at several locations. This was done bv centralizing its west
coast ALM work load, accordina to missile tvoe, ané hv consoli-
dating the Terrier/Tartar vart of its SLM work load at one loca-
tion on each coast.

Additional improvements have heen made in the ALM mainte-
nance nroqrawr. Since the 1980 revort, the ALM maintenance man-
agders have implemented a svstem of enaineered labhor standards for
most AIM maintenance iobs performed by the weapons stations.
These standards are used to achieve consistency in weanon sta-
tions' work and as a tool to develop and evaluate maintenance
budaets.

Ve believe these chanaes are commendable. However, as dis-
cussed helow, we also believe the Mavy needs to make additional
imorovements.,

MAINTFNANCE MANAGEPS NEFD TO
IMPROVE PERFORMANCE FVALUATION

The manracers of weapon maintenance progqrams should ensure
not only that all reauired maintenance is verformed hut also
that such maintenance is verformed economicallv and efficientlv.
To do so, the managers need detailed work load and performance
data to (1) minimize the resources needed to meet maintenance
demands, (2) measure, evaluate, and comrare the performance of
maintenance activities, and (3) promote efficiency and nroductiv-
ity at everv level.

Denartment of Defense and Navy instructions recoanize that
verformance measurement and evaluation nrocesses are assential to
accuratelv monitor performance and to wiselv allocate resources.
Moreover, Navv nolicy reauires managers at all levels to oursue
verformance imnrovement initiatives, includina the use of labor
standards in a work-measurement system and the establishment of
nroductivitv improvement aoals. Also, our orior revort recom-
mended imnrovements in performance measurement and evaluation in
the missile maintenance proorams.

However, neither the ALM nor the SLM maintenance oroaram
manaqers are collectina, analvzina, and comvaring actual perform-
ance data (labhor-hours per unit of work) from their activities.
Also, thev have not established verformance improvement aocals.

As & result, these maintenance manaders are losina omportunities
to imorove efficiencv and reduce costs.

5
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NAVAIR's performance
monitoring and evaluation

NAVAIR's performance monitoring and evaluation consist
primarily of three parts: (1) reviewing missile readiness sta-
tistics, (2) comparing work scheduled and completed by each
maintenance activity, and (3) comparing the labor-hours per
maintenance job budgeted by each activity with the labor-hour
standard devised by NAVAIR. These measures spotlight progress
and problems and provide NAVAIR important information for eval-
uating maintenance activities' budget estimates. For example, by
comparing labor-hour estimates to standards, NAVAIR ensures that
the scope and cost of work among activities are reasonable and
consistent. The table below shows the consistency in budgeted
labor hours for selected jobs performed by Yorktown and Seal
Beach Naval Weapons Stations.

Budgeted Hours Per Job
Fiscal Year 1983

Variance from

Rours budgeted lower number
Job Yorktown Seal Beach Hours Percent
Phoenix ILM 19.85 20.95 1.10 5.5
Shrike ILM 14.93 12.86 2,07 16.1
Walleye I ILM 21,03 19.72 1.31 6.6
Walleye II ILM 22.87 21.80 1.07 4.9

Although its current performance monitoring and evaluation
processes are having some positive effect in achieving budget
consistency, NAVAIR still needs to collect, analyze, and compare
actual labor-hours per unit from its maintenance activities.

This information is needed (1) to assess the accuracy of labor
standards used in negotiating and establishing annual budgets and
(2) to establish baseline data for setting productivity goals and
measuring progress toward them. Without the actual labor-hour
information, NAVAIR could budget more labor hours for a job than
experience has shown is necessary.

For example, for fiscal year 1983 Yorktown and NAVAIR agreed
on a fixed price of $568 per unit for intermediate-level main~
tenance of the Shrike AGM 45-6. This price was based on NAVAIR's
standard of 14.93 labor-hours per unit and Yorktown's stabilized
rate of $38.04 per labor hour. However, our comparison of per-
formance data from Yorktown showed that the actual labor-hours
per unit was, on the average, only 13,52 and 13.86 hours in fis-
cal years 1981 and 1982, respectively--an average expenditure of
13.69 labor-hours per unit for the 873 units completed during
those 2 years. If this average of the actual labor-hours per
unit, rather than the NAVAIR standard, had been used to price
this work, NAVAIR could have reduced fiscal year 1983 funding of

6
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$136,320 for this job by $11,321 (based on the projected work
load of 240 units). Current work at Yorktown confirms that reli-
ance on the actual data would have been justified; in the first
half of fiscal year 1983 Yorktown expended an average of only
12.51 labor-hours per unit, having performed the job on 120
units.

NAVAIR officials agree that collection, analysis, and com-
parison of actual labor-hour expenditure data is needed as part
of their performance evaluation. Although NAVAIR has not
requested such information in the past, it has recently asked
each maintenance activity to submit actual labor~hour data for
fiscal year 1983 and plans to request this information annually
in the future. The NAVAIR program manager told us that, with
this information, performance baseline data will be established
to measure maintenance efficiency and productivity.

NAVSEA's performance
monitoring and evaluation

: In monitoring and evaluating SLM maintenance, NAVSEA

primarily reviews missile readiness information and compares
work scheduled and completed by each maintenance activity.
Like NAVAIR, NAVSEA does not collect, analyze, or compare actual
labor~hour data and has not established productivity improvement
goals. Unlike NAVAIR, however, NAVSEA has not developed usable
labor standards for SLM maintenance jobs.

With neither labor standards nor historical (actual) labor-
hour data, NAVSEA cannot adeguately evaluate the reasonableness
of activity budget estimates nor can it identify and analyze

-~ significant performance variances among activities. Generally,
NAVSEA accepts activity budget estimates even when they show
significantly different labor-hour experditures for the same
maintenance work. As our analysis in tue following table shows,
the activities varied widely in labor hours ! i1dgeted for selected

\ SLM jobs during fiscal year 1983. For some . these maintenance

- jobs, NAVSEA accepted budget estimates that were greater than
the actual amount of labor hours expended on the jobs in the pre-~
ceding year.

Selected SIM Labor-Hour Estimates and Expenditures

Maintenance activity Variance:
Seal lowest to highest
Job Yorktown Beach Charleston Concord Hours Percent
? _ (hours per unit)
‘ SM~-1 MR IIM
: 1983 budget  56.06 45.08 34.68 41.70 21,38 61.6
1982 actual  57.29 58,17 39.36 12.66 45.51 359.5
SM=-1 ER ILM .
1983 budget  56.06 43.48 30.01 36.80 26.05  86.8

1982 actual 50.99 51.55 34.48 17.9 33,64 187.8
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The wide variances shown above result in wide variances in
NAVSEA's budgeted cost per unit for the same job performed at
different locations. This is illustrated below for the SM-1 FPR
ILM job.

SM~1 FR ILM for Fiscal Year 19R3

Budgeted Stabilized Fixed price

hours per unit hourly rate per unit
Yorktown 56.06 X $29.94 = 81,678
Seal Reach 43,48 X 33.21 = 1,444
Charleston 30.01 X 42.68 = 1,281
Concord 36.80 X 36.38 = 1,339

The significance of these differences in the fixed
price per unit becomes clear when the annual workload is
considered. For instance, when the $397 per unit difference
for the SM-1 ER ILM job at Yorktown ($1,678) and Charleston
($1,281) is multiplied by the 463 units projected for Yorktown
in fiscal vear 1983, the result is that this work cost NAVSEA
about $184,000 more at Yorktown than if the same work had been
performed at Charleston. This difference would be even greater
if not for Yorktown's lower stabilized hourly rate, which les-
sened the effect of the large labor hours ver unit variance
between the two activities.

Wwith an effective work measurement system of labor
standards~-or at least with historical performance data--NAVSEA
could improve its evaluation of activity budget estimates. This
would help ensure that (1) maintenance hudoets reflect the mini-
mum resources needed to complete the work and (2) activities
achieve a greater consistency in the resources needed to per-
form the same work.

The NAVSEA program manacer agdreed that analysis of actual
labor-hour information should be a part of NAVSEA's performance
evaluation process and that it should help in negotiatina budgets
with the maintenance activities. 1In the past, the NAVSEA program
office has asked activity manaaers to submit actual labor-~hour
data, but some of them, not wishing the program office to become
involved in the detailed manaadement of their activities, were
reluctant to comply. Managers at the four activities we visited
said they would now submit such data if asked. '

JSF_OF WORK MEASUREMENT STANDARDS
IN MISSILE MAINTENANCE IS RENEFICIAL

Althouah Navy policy and instructions require that work
measurement standards be used in all direct labor operations,
developing and maintaining a credible work-measurement system
based upon engineered labor standards is expensive. Consequent-~
ly, such standards should he developed and apolied only to those
operations where the bhenefits would outweigh the costs. When
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engineered standards are not cost-effective, managers should
collect and use historical labor-hour data as a less expensive
(though less reliable) method for measuring efficiency and eval-
uating budget estimates.

NAVAIR has established engineered labor standards for
ALM maintenance. While the exact cost/benefit ratio for those
standards is not known, discussions with Navy officials and our
analysis of changes in labor hours for ALM and SLM jobs lead us
to conclude that they are generating considerable benefits (see
below). Therefore, we believe that NAVSEA should establish a
similar program for its SLM maintenance.

Cost and benefits of NAVAIR's

labor standards program

NAVAIR initially began developing labor standards for
intermediate~level maintenance on ALMs in November 1975. By
October 1980, it had established standards for the Sidewinder,
Sparrow, Phoenix, Shrike, Harpoon, and Walleye missiles at a
cost of $681,000. Since that time NAVAIR has spent an addi-~
tional $306,000 to update these standards.

When it began using these standards in maintenance budget
negotiations, NAVAIR viewed them more as a means to justify acti-
vity and program budgets than as a work-measurement tool and,
therefore, did not collect detailed information on their effect.
As a result, NAVAIR could not track changes in actual labor-~hour
expenditures per work unit, which meant that it could not measure
the effect its standards were having on maintenance efficiency.

Although it has little quantifiable evidence, NAVAIR con-
siders its standards to be cost-effective. NAVAIR believes that
these standards have improved labor efficiency, reduced costs,
and brought greater consistency to the maintenance activities.
In addition, NAVAIR credits its standards program with bringing
about several other benefits:

-~Projecting and justifying maintenance program costs
more precisely and reliably.

-=-Improving productivity as activities' performance has
reached or come close to engineered labor-hour standards.

--Highlighting and resolving problems more guickly.

~-Conducting budget negotiations with maintenance activities
in a more businesslike manner.

Because NAVAIR has little quantifiable evidence of the
effect of standards on maintenance efficiency, we performed a
limited analysis. We wanted some indication of the effect stand-
ards have had on the ALM maintenance program to compare to the

9
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SLM program, which has no labor standards. To do so, we chose
several typical intermediate-level maintenance jobs from each
program and analyzed any changes that occurred in each activity's
labor-hour expenditures for those jobs during the period October
1980 through March 1983, According to both the ALM and SLM
offices, the work content or scope of these jobs was fairly
constant during that period.

The following graphs illustrate some of the results of our
analysis. Figures 1, 2, and 3 show the changes in average actual
labor-hour expenditures per unit for three ALM maintenance jobs
while figures 4, 5, and 6 show the changes for three SLM jobs.
Although not shown on the graphs, the labor standards for the ALM
jobs closely approximated the actual labor hours.
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AVERAGE ACTUAL LABOR HOURS PER UNIT FOR SELECTED MISSILE JOBS

Air Launched Missiles Surface Launched Missiles
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! SM-1 ER LM was not performed at Seal Beach during the first haif of FY 1983,
2 Terrier HTR ILM was consolidated at one location on sach coast in FY 1982.
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The ALM graphs indicate that labor standards have helped
stabilize unit labor-hour expenditures for the ALM program,
Relatively little change occurred from year to year, and con-
sistency was achieved between the two activities performing the
same work. According to NAVAIR, in addition to consistency, the
standards have facilitated the budget process, improved labor
efficiency, and reduced costs,

The SLM graphs show a different story. SLM labor-hour ex-
penditures per unit for each activity fluctuated considerably
from year to year, and significant variances occurred among ac-
tivities performing the same job. For some jobs, the variance in
labor-hour expenditures among the maintenance activities greatly
exceeded 100 percent. Moreover, as discussed previously, large
labor~hour variances can result in large cost variances for the
same work.

NAVSEA recognizes that significant variances exist in the
labor hours used on SLM maintenance jobs, but without labor
standards and actual labor-hour data it has not been able to
identify and investigate the extent or causes of those vari-
ances., NAVSEA said that personnel shortages and higher priority
work have prevented the Naval Ship Weapons Systems Engineering
Station from developing SLM labor standards. NAVSEA agrees that
labor standards would improve its maintenance program, and it
plans to develop those standards. However, at the time of our
visit in September 1983, standards development had not been
initiated.

CONCLUSIONS AND RECOMMENDATIONS

The Navy has made some progress since our 1980 report, but
we believe additional improvements are needed. Navy missile
maintenance managers need to improve their monitoring and evalua-
tion of maintenance activity performance to increase productivity
and reduce costs. If they are to evaluate activity budget esti-
mates and develop baseline data for productivity measurement and
goals, maintenance managers must collect, analyze, and compare
the actual labor-hour expenditures of the activities. SLM main-
tenance managers, moreover, should pursue the development and use
of work measurement standards for their maintenance. 1In the ab-
sence of such standards the activities performing SLM maintenance
have exhibited significant variances in their labor-hour budgets
and expendjtures for the same jobs, while the introduction of
such standards in the ALM maintenance program has facilitated
budget negotiations and achieved considerable consistency among
activities in labor~hour expenditures for the same job.

Accordingly, we recommend that the Secretary of the Navy
direct:
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-=ALM and SLM maintenance managers to (1) collect actual
labhor-hour exmenditure data from the maintenance activi-
ties, (2) analvze and compare this data, and (3) haseAd on
the data, set specific ocoals for improvina maintenance
nroductivity.

-=-SILM maintenance manaaers to Aevelon work measurement
standards for the major intermediate-level maintenance
iobs,

AGFNCY COMMENTS

On Februarv 10, 1984, we met with Demartment of Defense
and Mayv officials to obtain their official oral comments on
a draft of this report. Thev aareed with our recommendations
and told us their plans for implementina them. The officials
stated that, starting in March 1984, the weapons stations
will forward actual labor-hour exvenditure data to NAVAIR and
NAVSFA each auarter. Maintenance managers will review and com- ‘
vare this data to budgeted estimates and, based on that review, ‘
will estahlish specific goals for imoroving productivitv. The ;
officials also stated that SLM maintenance manacers have been !
Adirected to develop work measurement standards, A 3-vear time
phased orooram will start in 1984,

.







